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Freight Mobility

FMSIB PROJECT # 67 Strategic Investment Board

Agency Name and Project Title Project Description

City of Renton

Green River Valley BNSF/UP Industrial Track This project constructs shooflies to allow continuous rail operations while the
BNSF undercrossing is constructed for FMSIB Project #47: Strander Blvd. / SW

Contractor . 27" St. Connection-Phase 2. The embankment and utility protection

Atkinson Construction LLC improvements will also be used by Sound Transit for their Tukwila Commuter
Rail Station and by BNSF for their third mainline extension.

Recent Progress
The City of Renton is pursuing establishing the Strander Blvd Connection through the undercrossing of BNSF and UP railroad
tracks, with the tracks remaining in their current location.

The project was awarded to Atkinson Construction LLC and construction began in January 2012. The eastern bridge was
completed and BNSF mainline tracks were relocated to the new bridge in April 2013. The western bridge was completed and
BNSF mainline tracks were relocated to their final alignment on the new bridge on March 30" The roadway was paved on
May 1. The roadway was opened to traffic on June 17" and a ribbon-cutting was held on June 24" The pump station will
be accepted in early 2015 and the project closed out.

Schedule and Scope changes

(Explain why the project has advanced or delayed since the last update.)

This project has the same schedule as FMSIB project No. 47.

State funds will be utilized for which phase (s) of the project. Construction.

Eni/ironmental Impacts / Compliance Federal fund Impacts
(Federal funds are not included in this project for which phase(s).)
Project is in compliance with NEPA and SEPA guidelines. Federal funds are not included at this time.
Project Milestones Scheduled |Attained Milestone Outlook
Environmental Documents Approved 12/10 12/10
RW Complete: 02/11 03/11
Contract Advertised 07/11 08/11
Contract Awarded 08/11 12/11
Groundbreaking 01/12 01/12
Open to Traffic 04/14 06/14
Project Cost Summary: Dollars in Percent 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT):
millions of total Date _Planned Revised Actual
Preliminary Engineering 0.42 7% 9/11 $
Right-Of-Way 0.29 5% il $
. 2/12 $ _0.037__
Construction 5.20 88% 5/12 $ 0.25 0.45
Total Project Cost 5.91 8/12 $ 1.00 __0.264__
11/12 $ _ 0.121__
2/13 $ _ 0.089 __
5/13 $ _ 0289
6/13 $
Total 11-13 $ 1.25 125
Carryover of 13-15 $ $1.25
Total 11-13 $1.25 _ 125
GRAND TOTAL $ 1.25 $1.25 1.25
Agency Contact Information: Keith Woolley (425) 430-7318 - kwoolley@rentonwa.gov







